



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated April 29, 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN, CESO III** endorsing the request of **OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, for approval of Modification of project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215101590000 Project ID: P00639212LZ		CONVERGENCE AND SPECIAL PROGRAM			
CONVERGENCE AND SPECIAL PROGRAM		CONVERGENCE AND SPECIAL PROGRAM			
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			
Concreting of Inarawan- Tagumpay- San Andres Putik Road, Naujan, Oriental Mindoro		Concreting of Inarawan- Tagumpay- San Andres Putik Road, Naujan, Oriental Mindoro			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Construction of Concrete Road: 9.700 Lane Km	P 5,051.55/ Lane Km	P 49,000.000	CW1-Construction of Concrete Road: 6.883 Lane Km	P 7,118.98/ Lane Km	P 49,000.000
EAO	-	P 1,000.000	EAO	-	P 1,000.000
Total:		P 50,000.000	Total:		P 50,000.000

Justification:

- Decreased the physical target from 9.70 Lane Km to 6.883 Lane Km is due to the following reasons;
 - By using 5.0 m width pavement (thickness=0.23 m) with shoulder both sides.
 - Removal of existing dilapidated pavement.
 - Construction of canal, pipe culverts and slope protection at selected sections traversing the rice field area.
 - Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2022 1st quarter Construction Materials Price Data (CPMD), canvass report for construction materials to be included in the cost estimate preparation for various infrastructure projects and Detailed Unit Price Analysis (DUPA) in the estimates.
 - Attached is the certification of reasonableness of unit cost dated April 18, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Operations in NCR, Region IV-B,
and the Visayas, and Technical Services

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03125