



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated April 29, 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN, CESO III**, endorsing the request of **OIC- District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, for approval of modification of project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description		Project Description	
UACS No. 300215101591000 / Project ID: P006392131Z			
CONVERGENCE AND SPECIAL PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		CONVERGENCE AND SPECIAL PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Concreting of Road, Brgy. Burbuli - Water, Baco, Oriental Mindoro		Concreting of Road, Brgy. Burbuli - Water, Baco, Oriental Mindoro	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target
CW1- Construction of Concrete Road: 1.600 Lane Km	P 6,125/Lane Km	P 9,800.000	CW1- Construction of Concrete Road: 0.658 Lane Km
EAO	-	P 200.000	EAO
Total: P 10,000.000			Total: P 10,000.000

Justification:

- Decreased the physical target from 1.60 Lane Km to 0.658 Lane Km is due to the following reasons;
 - By using 5.0 m width pavement (thickness=0.23 m) with shoulder both sides.
 - By rising of grade line and provision of slope protection since the area is prone to flooding.
 - Construction of Box Culvert and installation of RPCP in selected road section.
 - Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2022 1st quarter Construction Materials Price Data (CPMD), canvass report for construction materials to be included in the cost estimate preparation for various infrastructure projects and Detailed Unit Price Analysis (DUPA) in the estimates.

- Attached is the certification of reasonableness of unit cost dated April 18, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Operations in NCR, Region IV-B,
and the Visayas, and Technical Services

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03188

Reference Number: IVB-239

Project ID: P006392131Z