

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated April 26, 2022 of DPWH Region IV-B Director **GERALD A. PACANAN, CESO III**, endorsing the request of District Engineer **ELENA M. CASTILAN, Rombon District Engineering Office**, for the approval of Modification of the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 300218100019000 Project ID: P006393011Z Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Coastal Roads/Causeway for environmental protection/conservation Construction of Shore Protection/Causeway, Cajidiocan, Romblon (Phase 2)		Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Coastal Roads/Causeway for environmental protection/conservation Construction of Shore Protection/Causeway, Cajidiocan, Romblon (Phase 2)	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target
CW1- Construction of Concrete Road: 0.340 Lane-Km	₱ 280,985.29 / Lane-Km	₱ 95,535	CW1- Construction of Concrete Road: 0.320 Lane-Km
EAO	-	₱ 3,465	EAO
Total:		₱ 99,000	Total:
₱ 99,000		₱ 99,000	

Justification:

- **Modification is sought due to;**
 - Provision of Structural Concrete and Grouted Riprap Protection on Steel Sheet Pile Foundation with a length of 9.0m Steel Pile with Embankment of Riprap Class D
 - Barging of construction materials due to insufficient amount of approved source
 - Construction of 0.28m thick PCCP with sidewalk, curb and gutter and installation of Solar LED Lights
 - Decrease** in physical target from **0.340 Lane-Km to 0.320 Lane-Km.**
 - Attached is the Certification of Reasonableness of Unit Cost dated April 6, 2022.


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the Secretary is recommended for the Secretary's consideration and approval.

MAXIMO I. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

~~APPROVED/BISSAPPROVED:~~

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03088