



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: IVB-259
Project ID: P00639526LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 19 May 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN**, endorsing the Project Modification requested by **OIC-District Engineer ERWIN DG. UMALI**, Southern Mindoro District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
UACS No. 300219100873000		Project Description	
Project ID: P00639526LZ			
CONVERGENCE AND SPECIAL PROGRAM		CONVERGENCE AND SPECIAL PROGRAM	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities	
Construction of Various Drainage, Calapan City, Oriental Mindoro		Construction of Various Drainage, Calapan City, Oriental Mindoro	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1 - Construction of Drainage Structure: 4,400.00 Lineal Meter	P 9.8/ Lineal Meters	P 9.17/ Lineal Meters	P 43,120.000
EAO	-	EAO	P 880.000
Total: P 44,000.000		Total: P 44,000.000	

Justification:

- Increased the physical target from 4,400.00 1.m. to 4,703.50 1.m. is due to the following reasons;
 - Unit cost was computed based from the approved plans in different locations.
 - Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2022 1st quarter Construction Materials Price Data (CPMD), canvass report for construction materials to be included in the cost estimate preparation for various infrastructure projects and Detailed Unit Price Analysis (DUPA) in the estimates.
- Attached is the certification of reasonableness of unit cost dated May 2, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO V. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED / ~~DISAPPROVED~~:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03078