



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-237

Project ID: P00640357LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated April 29, 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN, CESO III**, endorsing the request of **OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, for the approval of modification of project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 300221101194000 Project ID: P00640357LZ CONVERGENCE AND SPECIAL PROGRAM Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with Drainage, Sitio Interior-Kalayaan, Barangay Balatero, Puerto Galera, Oriental Mindoro		CONVERGENCE AND SPECIAL PROGRAM Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with Drainage, Sitio Interior-Kalayaan, Barangay Balatero, Puerto Galera, Oriental Mindoro	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target
CW1-Construction of Concrete Road: 2.400 Lane Km	P 6,187.50/ Lane Km	P 14,850.000	CW1-Construction of Concrete Road: 2.258 Lane Km
EAO	-	P 150.000	EAO
Total: P 15,000.000		Total: P 15,000.000	Total: P 15,000.000
1. Decreased the physical target from 2.40 Lane Km to 2.258 Lane Km is due to the following reasons; - By using 4.0 m width pavement (thickness=0.20 m). - Removal of existing dilapidated pavement. - Construction of line canal and slope protection at selected sections in the area. - Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2022 1st quarter Construction Materials Price Data (CPMD), canvass report for construction materials to be included in the cost estimate preparation for various infrastructure projects and Detailed Unit Price Analysis (DUPA) in the estimates. - Attached is the certification of reasonableness of unit cost dated April 18, 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Operations in NCR, Region IV-B, and the Visayas, and Technical Services

APPROVED FOR APPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03079