



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary

This refers to the Memorandum dated May 12, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer Gil Augustus A. Balmadrid**, Catanduanes District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 300224100007000</b> <b>Project ID: P00640452LZ</b>					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) – Coastal Roads/Causeway for Environmental Protection/Conservation			Basic Infrastructure Program (BIP) – Coastal Roads/Causeway for Environmental Protection/Conservation		
Improvement (Completion) of Coastal Road, Barangay Divino Rostro to Barangay Agojo, San Andres, Catanduanes			Improvement (Completion) of Coastal Road, Barangay Divino Rostro to Barangay Agojo, San Andres, Catanduanes		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Rehabilitation of Paved Road – 0.329 Lane Km	₱ 9,027,355.62 /Lane Km	₱ 2,970,000	CW1 – Rehabilitation of Paved Road – 0.108 Lane Km	₱ 27,500,000.00 /Lane Km	₱ 2,970,000
EAO	-	₱ 30,000	EAO	-	₱ 30,000
<b>Total:</b>		<b>₱ 3,000,000</b>	<b>Total:</b>		<b>₱ 3,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>• Decrease in target is due to increase in unit cost of the project.</li><li>• Increase in unit cost is due to price adjustment cause by sudden increase of construction materials in the locality.</li><li>• With additional cost due to construction of Slope Protection and Drainage to protect road section from erosion because it is located along coastal area.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In Luzon except NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F06508