



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **IVB-271**

Project ID: **P00640565LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated April 26, 2022 of DPWH Region IV-B Director **GERALD A. PACANAN, CESO III**, endorsing the request of District Engineer **ELENA M. CASTILAN**, Romblon District Engineering Office, for the approval of Modification of the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified		
Project Description				
UACS No. 300225100433000 Project ID: P00640565LZ		Convergence and Special Support Program		
Convergence and Special Support Program		Convergence and Special Support Program		
Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/Facilities		Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Seawall, Brgy. Calabasahan, Concepcion, Romblon		Construction of Seawall, Brgy. Calabasahan, Concepcion, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)
CW1- Construction of Flood Mitigation Structure:120.00 Lineal meters	₱ 165.00 / Lineal meters	₱ 19,800	CW1- Construction of Flood Mitigation Structure:228.20 Lineal meters	₱ 86.76 / Lineal meters
EAO	-	₱ 200	EAO	₱ 200
Total:		₱ 20,000	Total:	
			₱ 20,000	
Justification:				
➤ Modification Is sought due to;				
• Increase in physical target from 120.00 Lineal meters to 228.20 Lineal meters.				
• Attached Is the Certification of Reasonableness of Unit Cost dated April 6, 2022.				

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03057