



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 25 May 2022 of DPWH Region IV-B, Regional Director GERALD A. PACANAN, endorsing the Project Modification requested by District Engineer ANNIELYN E. PADULLO, Southern Mindoro District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300225100439000 Project ID: P00640567LZ Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigation Structure Cagancan River, Brgy Don Pedro, Mansalay, Oriental Mindoro			Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/ Facilities Construction of Flood Mitigation Structure Cagancan River, Brgy Don Pedro, Mansalay, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure 398.00 L.m.	₱ 62.19 / L.m.	₱ 24,750.00	CW1- Construction of Flood Mitigation Structure 385.00 L.m.	₱ 64.29 / L.m.	₱ 24,750.00
EAO	-	₱ 250	EAO	-	₱ 250
Total:		₱ 25,000.00	Total:		₱ 25,000.00

Justification:

- 1) Modification is requested due to the decrease in physical target from 398.00 L.m. to 385 L.m. due to the additional hauling cost considered such that the project site is far from the approved source of material.
- 2) Adjusted price of equipment rental rates and recent canvass of materials were considered in preparing the program of works for the project.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03081

Reference
Number: **IVB-301**

Project ID: **P00640567LZ**