



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated May 12, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer Gil Augustus A. Balmadrid**, Catanduanes District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300225100485000 Project ID: P00640583LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities			Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities		
Construction (Completion) of Flood Control, Pandan River, Libod, Pandan, Catanduanes			Construction (Completion) of Flood Control, Pandan River, Libod, Pandan, Catanduanes		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure – 26.565 Lineal meters	₱ 111,801.24 / Lineal meter	₱ 2,970,000	CW1 – Construction of Flood Mitigation Structure – 23 Lineal meters	₱ 129,130.43 / Lineal meter	₱ 2,970,000
EAO	-	₱ 30,000	EAO	-	₱ 30,000
Total:		₱ 3,000,000	Total:		₱ 3,000,000
Justification:					
<ul style="list-style-type: none">Decrease in target is due to increase in unit cost of the project.Increase in unit cost is due to price adjustment cause by sudden increase of construction materials in the locality.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

DPWH - OSEC
RECEIVED
JUN 10 2022
By: _____ Time: 9:28
Control No.: 22-12254
IDTS No.: 12239

AVB - 542 v modi