



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MEMORANDUM

FOR : ROGER G. MERCADO  
Acting Secretary

This refers to the Memorandum dated May 12, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO III, endorsing the request of District Engineer Gil Augustus A. Balmadrid, Catanduanes District Engineering Office, for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. 300225100488000 Project ID: P00640586LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities			Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities		
Construction of Seawall (Phase II), Barangay J.M. Alberto, Baras, Catanduanes			Construction of Seawall (Phase II), Barangay J.M. Alberto, Baras, Catanduanes		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure – 88.55 Lineal meters	P 111,801.24 / Lineal meter	P 9,900,000	CW1 – Construction of Flood Mitigation Structure – 52 Lineal meters	P 190,384.62 / Lineal meter	P 9,900,000
EAO	-	P 100,000	EAO	-	P 100,000
Total:		P 10,000,000	Total:		P 10,000,000
<b>Justification:</b> <ul style="list-style-type: none"><li>Decrease in target is due to increase in unit cost of the project.</li><li>Increase in unit cost is due to price adjustment cause by sudden increase of construction materials in the locality (price adjustment implemented in accordance with Memorandum of Undersecretary Maximo Carvajal)</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I  
Undersecretary for Regional Operations  
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

ROGER G. MERCADO  
Acting Secretary

2.1 ACC/MBB/ACL/RRB



Am - 570 V modi