



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

AUG 29 2022
MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein Memorandum dated 7 July 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA Original		As Modified		
Project Description				
UACS No. 300225100022000 Project ID: P00641899LZ				
CONVERGENCE AND SPECIAL SUPPORT PROGRAM				
Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities				
Construction of España Flood Control (Phase 2), Brgy España, San Fernando, Romblon				
CONVERGENCE AND SPECIAL SUPPORT PROGRAM	Allocation (#'000)	Physical Target	Unit Cost (#'000)	Estimated Cost (#'000)
CW1- Construction of Flood Mitigation Structure: 623.976 lineal meter	118,994 / lineal meter	CW1-Construction of Flood Mitigation Structure: 426.00 lineal meter	169.894/ lineal meter	72,375.00
EAO	750.00	EAO	-	750.00
Total:		Total:		1,875.00
				75,000.00

Justification:

- The modification is necessary due to the decrease in physical target from 623.976 to 426.000 lineal meter due to the following:
 - The budget allocation is only sufficient to construct 426.000 lineal meter of flood mitigation structure based on construction materials price data and labor rates.
 - The design requirement of the project utilizing concrete slope protection in steel sheet pile foundation which includes furnishing and driving of 9.0 meters steel sheet pile and reinforced concrete lining with a varying height of slope protection based on approved detailed engineering design.
 - Project involves huge volume of embankment works to confine stream flow based on the actual site condition.
- The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- Attached is the certification of reasonableness of unit cost dated 21 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI and VIII

APPROVED / DISAPPROVED

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06599