



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA


**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary


This refers to the Memorandum dated May 30, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV** for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300205100082000 Project ID: P00642361LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System  Construction of Water System (Level II) Project in the Province of Sorsogon			CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System  Construction of Water System (Level II) Project in the Province of Sorsogon		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Water Supply Systems – 1 Number of Water Supply Systems	48,250,000.00 / Number of Water Supply Systems	48,250,000	CW1 – Construction of Water Supply Systems – 10 Number of Water Supply Systems	4,825,000.00 / Number of Water Supply Systems	48,250,000
EAO –		1,750,000	EAO –		1,750,000
Total:		50,000,000	Total:		50,000,000
JUSTIFICATION:					
<ul style="list-style-type: none"><li>• Increase in physical target due to the actual number of identified priority barangays that need water supply system in the province of Sorsogon.</li><li>• Decrease in unit cost based on estimated quantity computations per project locations to maximize allocated funds since the allocated funds is more than enough to cover the original physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary

