



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary


This refers to the Memorandum dated February 8, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV** for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			22F00182		
UACS No. 300205100084000 Project ID: P00642363LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System			Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System		
Construction of Water System Level II Project, Camarines Sur			Construction of Water System Level II Project, Camarines Sur		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Water Supply Systems – 1 Number of Water Supply Systems	96,500,000.00 / Number of Water Supply Systems	96,500,000	CW1 – Construction of Water Supply Systems – 20 Number of Water Supply Systems	4,825,000.00 / Number of Water Supply Systems	96,500,000
EAO –		3,500,000	EAO –		3,500,000
Total:		100,000,000	Total:		100,000,000
Justification:					
<ul style="list-style-type: none">• Increase in target due to the actual no. of identified priority barangays that need water supply system in the province of Camarines Sur.• Decrease in unit cost based on estimated quantity computations per project locations to maximize allocated funds since the allocated funds is more than enough to cover the original physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06513