


FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 24 January 2023 of **DPWH Region NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer **RICARDO R. GUTIERREZ**, Iloilo 3rd District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101448000 Project ID: P00705314VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0188 + 635 - K0189 + 640			Iloilo East Coast-Capiz Rd - K0188 + 287 - K0189 + 640		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 2.028 lane km	21,560.00/ lane km	43,723.68	CW1- Road Widening: 2.724 lane km	15,867.72/ lane km	43,223.68
-	-	-	ROW Acquisition: 4,000 sq.m	31.6 m/kn 0.125/ Sq. m.	500.00
EAO	-	892.32	EAO	-	892.32
Total:		44,616.00	Total:		44,616.00
Justification: Modification is sought due to: 1. Change in station limits to include additional 0.696 lane km of unwidened road sections resulting in the increase in physical target from 2.028 lane km to 2.724 lane km and decrease in unit cost per lane km. 2. ROW Component was already identified for payment of affected lots, structures, and utilities. 3. Attached are the following supporting documents: Approved Program of Works (POW/ABC, Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds and Geotagged Photos.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F06898