

12 APR 2023  
MEMORANDUM

FOR :

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

**CENTRAL OFFICE**

Manila

Project ID: P00705393V

This has reference to the herein memorandum dated **10 March 2023** of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office, Ibarra, Maasin City, Southern Leyte**, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204102382000 Project ID: P00705393VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of Bypass and Diversion Roads			Network Development - Construction of Bypass and Diversion Roads		
Bontoc Bypass Road (Sogod to Buenavista), Basak Br., Southern Leyte			Bontoc Bypass Road (Sogod to Buenavista), Saksak Br., Southern Leyte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Construction of Concrete Bridge 146.40 Square Meters	P 267.759563/ Square Meters	P 39,200.00	CW1-Construction of Concrete Bridge 292.80 Square Meters	P 133.879781 / Square Meters 40 LM	P 39,200.00
EAO	-	P 800.00	EAO	-	P 800.00
Total:		P 40,000.00	Total:		P 40,000.00

**JUSTIFICATION:**

- This request for modification is intended to correct the name/location of the bridge covered by the project "Bontoc Bypass Road (Sogod to Buenavista), Basak Br., Southern Leyte". The change in bridge name is a typographical error which should indicate Saksak Br., rather than Basak Br. Upon verification there is no Basak Br. along Bontoc Bypass Road (Sogod to Buenavista), Southern Leyte, nor in Municipality of Bontoc.
- The change in physical target from 146.4 Square Meters to 292.8 Square Meters varied as to the actual proposed bridge length (40 meters) of Sitio Saksak Br., Hilaan, Southern Leyte.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map, BP 202 and Barangay Certification.

Based on our evaluation, the submitted request for modification of the said project is found in order, Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

2.6 ACC/BCL/AVM/RRB

4ym-723 V/11

Ar-00-202303-02290