

2023
MEMORANDUM

FOR :

MANUEL M. BONOAN

Secretary

This Department

This has reference to the herein Memorandum dated February 28, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification of ARNALDO R. BONIFACIO, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205101041000 Project ID: P00705398VS OO1: Ensure Safe and Reliable National Road System Network Development – Construction of Missing Links/New Roads Jaro-Rubas-Ormoc Road (Ormoc City Side), Leyte			OO1: Ensure Safe and Reliable National Road System Network Development – Construction of Missing Links/New Roads Jaro-Rubas-Ormoc Road (Ormoc City Side), Leyte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1- Construction of Concrete Road: 4.630 Lane Km	31,263.499 / Lane Km	144,750.00	CW1- Construction of Concrete Road: 2.706 Lane Km	19,411.839/ Lane Km <i>\$38. m/m</i>	52,528.43682
			CW2 – Construction of Road Slope Protection Structure: 9,143.44 Square Meters	10.086/ Square Meters	92,221.56318
EAO		5,250.00	EAO		5,250.00
Total:		150,000.00	Total:		150,000.00
JUSTIFICATIONS:					
1. Request for modification due to two major scopes of work which are the CW1 – 2.706 Lane Km of Concrete Road and CW2 – 9,143.44 Square Meters of Slope Protection that is vital for the safety of the community in the area.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certificate of Reasonableness of Cost Estimate.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

[Signature]
ANTONIO V. MOLANG, JR.

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

[Signature]
MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

[Signature]
ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

[Signature]
MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07096