



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101174000 Project ID: P00705437VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Primary Roads			Network Development Program - Road Widening - Primary Roads		
Bacolod North Rd - K0066 + 170 - K0066 + 200			Bacolod North Rd - K0066 + 170 - K0066 + 206, (S00403NR) - Chainage 0 - Chainage 15		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.060 lane km	24,500/ lane km	1,470.00	CW1- Road Widening: 0.087 lane km	16,896.55/ lane km	1,470.00
EAO	-	30.00	EAO	-	30.00
Total:		1,500.00	Total:		1,500.00
Justification: Addition of new chainage					
<ul style="list-style-type: none">Modification is sought due to adjustment in the station limits which resulted to the increase in the physical target from 0.060 lane km to 0.087 lane km.Attached is the Certificate of Reasonableness of Cost dated January 30, 2023Attached are the Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Detailed Unit Price Analysis (DUPA) and Geotagged Photos.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

[Signature]
ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

AVM-0175 VI modi

AV-10-202302-0140

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F06870