

18 APR 2023
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, VI, VII, and VIII

This has reference to the herein Memorandum dated March 15, 2022 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII** endorsing the request for the approval of the **Modification of ADELFA A. BONIFACIO, District Engineer, Leyte 1st District Engineering Office**, Pawing, Palo, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100439000 Project ID: P00705490VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Pawing-Campetic Rd - K0917+320 – K0917+986			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Pawing-Campetic Rd - K0917+(-297) - K0917+173, K0917+418 - K0917+986		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road: 456.00 lineal meters	₱ 107,456.140 /lineal meters	₱ 49,000,000	CW1- Construction of Drainage Structure along Road: 1,948.00 lineal meters	₱ 25,154.004 /lineal meters	₱ 49,000,000
EAO		₱ 1,000,000	EAO		₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
Justification: <i>Use of structural concrete / rcmf. steel</i> Modification is requested due to change in station limit for CW1-Construction of Drainage along road from K0917+320 – K0917+986 to K0917+(-297) - K0917+173, K0917+418 - K0917+986 and Physical target from 456 lineal meters to 1,948 lineal meters for the following reasons: 1. Increase in length to prioritize road segment that badly need drainage structure to suit the actual site condition which is a flood prone area. 2. Unit cost decrease due to increase in length to maximize the use of fund allocation based on approved POW. Attached are the following supporting documents: POW, DED, CAF, BP 202, Geotagged Photos, GIS Map and <u>Certificate of Reasonableness</u> .					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, VI, VII, and VIII