



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
CENTRAL OFFICE
Manila

Reference Number: VIII-155
Project ID: P00705523V

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

This has reference to the herein memorandum dated 28 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, District Engineer, Northern Samar First District Engineering Office, Catarman, Northern project under FY 2023 General Appropriation Act (GAA), to wit:**

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310112100442000 Project ID: P00705523VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads – Tertiary Roads			Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads – Tertiary Roads		
Catarman Div Rd 2 - K0745 + 942 - K0746 + 258			Catarman Div Rd 2 - K0746 + 598 - K0747 + 176		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road: 606 Lineal Meters	P 20,081.914/ Lineal Meters	P 12,169,640	CW1- Construction of Drainage Structure along Road: 798.89 Lineal Meters	P 15,233.186/ Lineal Meters	P 12,169,640
EAO		P 248,360	EAO		P 248,360
Total:		P 12,418,000	Total:		P 12,418,000
Justifications:					
1. The change in station limits is requested to prioritize the section that needs drainage structure, to address the flooding in the area and tap the existing outlet.					
2. The increase in Physical Target and subsequently decrease in unit cost was due to the actual design of the drainage structure (Reinforced Concrete Canal – 1.20m width x 1.20m depth) used, with 230mm thk. Concrete cover that will serve as shoulder/sidewalk.					
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ERIC A. AYAPANA
Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII