



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 9 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310209100435000 Project ID: P00705595VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0022 + 626 - K0023 + 316			Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0022 + 302 - K0022 + 783		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Off-Carriageway Improvement: Paving of Shoulders: 2,031 sq.m.	8.18 / sq.m.	16,618.84	CW1 - Off-Carriageway Improvement: Paving of Shoulders: 1,924 sq.m.	8.64 / sq.m.	16,618.84
EAO	-	339.16	EAO	-	339.16
Total:		16,958.00	Total:		16,958.00
Justification: The modification is sought due to: 1. Change in station limits to reflect the actual road sections where the paved shoulders will be constructed which resulted to a change in physical target of CW1 from 2,013 sq.m. to 1,924 sq.m and adjustment in unit cost per sq.m. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, GIS Map, Certification for Reasonableness of Cost dated February 1, 2023.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII