



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MAR 16 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100268000 Project ID: P00705596VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Off-Carriageway Improvement - Primary Roads			Network Development Program - Off-Carriageway Improvement - Primary Roads		
Bacolod North Rd - K0005 + (-790) - K0005 + (-135), K0005 + 535 - K0006 + 157			Bacolod North Rd - K0030 + 808 - K0030 + 870		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Construction of Sidewalk: 2,973.60 sq. m.	1.50/ sq. m.	4,459.00	CW1- Off-Carriageway Improvement: Construction of Sidewalk: 186.00 sq. m.	23.97/ sq. m.	4,459.00
EAO	-	91.00	EAO	-	91.00
Total:		4,550.00	Total:		4,550.00
Justification: <i>New station limits go outside original station limits.</i> Modification is sought due to: 1. Change in station limits based on the actual road sections that require the construction of sidewalk. 2. The decrease in physical target of CW1 is based on the actual area covered by the project. The increase in unit cost per square meter of CW1 is due the inclusion of curb and gutter (cast in place) and drainage and slope protection structures. 3. The increase unit cost per square meter of CW1 is also due to revised costs of construction materials based on updated canvassed prices in pursuant to Department Order No. 63, Series of 2022, Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects. 4. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, and Certification for Reasonableness of Cost dated January 30, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F06884

AVM-0201 VI mtd