



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100269000 Project ID: P00705597VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Off-Carriageway Improvement - Primary Roads			Network Development Program - Off-Carriageway Improvement - Primary Roads		
Bacolod North Rd - K0005 + 102 - K0005 + 107, K0005 + 172 - K0005 + 772, K0006 + (-174) - K0005 + 102			Bacolod North Rd – K0030 + 870 – K0031 + 037		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Construction of Sidewalk: 4,452.00 sq. m.	1.49/ sq. m.	6,631.66	CW1- Off-Carriageway Improvement: Construction of Sidewalk: 303.00 sq. m.	21.89/ sq. m.	6,631.66
EAO	-	135.34	EAO	-	135.34
Total:		6,767.00	Total:		6,767.00
Justification:					
Modification is sought due to:					
1. Change in station limits based on the actual road sections that require the construction of sidewalk which resulted to the decrease in physical target of CW1 from 4,452.00 sq.m. to 303.00 sq.m.					
2. The increase in unit cost per sq.m. of CW1 is due to the inclusion of curb and gutter (cast in place) and drainage and slope protection structures.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Certificate of Reasonableness of Cost dated January 30, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/DISAPPROVED

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07228

avm-0202 VI modi