

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIG CENTRAL OFFICE MANILA

Reference Number:

VI-044

Project ID:

P00705612VS

## MEMORANDUM

FOR	:	<b>ROBERTO B. BERNARDO, CESO I</b> Undersecretary for Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII This Department

This refers to the memorandum dated 08 February 2023 of **DPWH Region VI Director NERIE D. BUENO**, **CESO III**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per	GAA/Original		As Modified					
Project Description								
UACS No. 31020810 Project ID: P00705								
OO1: Ensure Safe and F	eliable National	Road System	OO1: Ensure Safe and Reliable National Road System					
Network Development - - Secondary Roads	Off-Carriageway	y Improvement	Network Development - Off-Carriageway Improvement - Secondary Roads					
Bago – Mambucal Rd –		K0034+219	Bago - Mambucal Rd - K0025+(-165) - K0034+ <b>404</b>					
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost ( <b>P'000</b> )	Estimated Cost (후'000)			
CW1 - Off- Carriageway Improvement: Paving of Shoulders: 28,233.00 sq.m.	3.35/sq.m.	94,636.58	CW1 - Off- Carriageway Improvement: Paving of Shoulders: 34,272.00 sq.m.	<b>2.76</b> / sq.m.	94,636.58			
EAO	-	3,432.42	EAO	-	3,432.42			
	Total:	98,069.00		Total:	98,069.00			

## Justification:

The modification is sought due to:

- 1. Adjustment in the end station limit to prioritize additional 6,039.00 sq.m. of paved shoulders resulting to an increase in physical target from 28,233.00 sq.m. to 34,272.00 sq.m. and decrease in unit cost per sq.m.
- 2. Attached are the following supporting documents: Certification for the Reasonableness of Cost dated February 1, 2023, Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

ELD) ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:** 

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

**ROBERTO R. BERNARDO, CESO I** Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

2.6 ACC/BCL/AVM/RRB

AVM - 0216 VI Mode