



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

MAR 18 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated 08 February 2023 of DPWH Region VI Director NERIE D. BUENO, CESO III, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100399000 Project ID: P00705613VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement – Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
Bago Mambucal Rd – K0043+000 – K0051+224			Bago Mambucal Rd – K0043+000 – K0052+128		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Off-Carriageway Improvement: Paving of Shoulders: 25,101.00 sq.m.	3.17/ sq.m.	79,587.41	CW1 - Off-Carriageway Improvement: Paving of Shoulders: 18,076.75 sq.m.	4.40/ sq.m.	79,587.41
EAO	-	2,886.59	EAO	-	2,886.59
Total:		82,474.00	Total:		82,474.00
Justification:					
The modification is sought due to:					
1. Adjustment in the station limits and decrease in physical target from 25,101.00 square meters to 18,076.75-square meters due to the provision of slope protection structures (grouted riprap) and road safety devices.					
2. Attached are the following supporting documents: Certification for the Reasonableness of Cost dated February 1, 2023, Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F06899

2.6 ACC/BCL/AVM/RRB

AVM-0021 VI Modi

AV-10-202302-01250