



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 3 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer RANDOLFO A. MELOSANTOS, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101353000 Project ID: P00705655VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Secondary Roads			Asset Preservation – Preventive Maintenance – Secondary Roads		
Tolas-Sinugbuhan Rd - K0062 + 147 - K0062 + 204, K0067 + 098 - K0067 + 495, K0067 + 717 - K0067 + 721			Tolas-Sinugbuhan Rd – K0062 + 147 – K0062 + 204, K0067 + 098 – K0067 + 495		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.916 lane Km	5,625.37/ lane Km	5,152.84	CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.908 lane Km	5,674.93/ lane Km <i>₱11.2 m/km</i>	5,152.84
EAO	-	105.16	EAO	-	105.16
Total:		5,258.00	Total:		5,258.00
Justification: Modification is sought due to: 1. Change in station limits to prioritize road sections in "fair" to "poor" condition requiring asphalt overlay which resulted to the decrease in physical target of CW1 from 0.916 lane km to 0.908 lane km. The increase in unit cost per lane km of CW1 is due to re-blocking of shattered slabs. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII