

OFFICE OF THE SECRETARY

Manila

APR 20 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 24 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **MA. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101390000 Project ID: P00705707VS ORGANIZATIONAL OUTCOME 1: Ensure safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Secondary Roads Jct Taft-Oras-Sn Policarpo-Arteche Rd - K0931 + 544 - K0936 + 000			ORGANIZATIONAL OUTCOME 1: Ensure safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Secondary Roads Jct Taft-Oras-Sn Policarpo-Arteche Rd - K0931 + 544 - K0933 + 057		
Physical Target	Unit Cost	Physical Target	Unit Cost	Physical Target	Unit Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay; 9.01 Lane Km	P 4,959,822.420/ Lane Km	P 44,688,000	CW1- Preventive Maintenance of Road: Asphalt Overlay; 3.0500 Lane km	P 14,651,803.279/ Lane Km	P 44,688,000
EAO	-	P 912,000	EAO	P 29.2 m/k	P 912,000
Total:		P45,600,000	Total:		P45,600,000
Justifications:					
1. The modification is requested due to change in station limit. Furthermore, the allocated amount is not enough for the entire original station limit and based on the actual site survey it was found out that there is an increase of price for the item Emulsified Asphalt and Bituminous Concrete Surface Wearing Course. Therefore, in order to suit the actual field condition, the station limit was adjusted.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design Plans (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, and Location (GIS) Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07199

2.6 ACC/BCL/AVM/RRB

AV-0-2023-03-62630

Avm-900 v111