



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM
FOR : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein memorandum dated 24 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of MA. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101392000 Project ID: P00705709VS ORGANIZATIONAL OUTCOME 1: Ensure safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Secondary Roads Jct Buenavista-Lawaan-Marabut Rd - K0955 + 591 - K0958 + 989, K0962 + 000 - K0965 + 000, <u>K0983 + 000 - K0987 + 000</u>			ORGANIZATIONAL OUTCOME 1: Ensure safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Secondary Roads Jct Buenavista-Lawaan-Marabut Rd - K0955 + 591 - K0958 + 989, K0962 + 000 - K0965 + 000		
Physical Target	Unit Cost	Physical Target	Unit Cost	Physical Target	Unit Cost
CW1- Preventive Maintenance of Road: Concrete Reblocking: 20.92 Lane Km	P 2,201,720.841/ Lane Km	P 46,060,000	CW1- Preventive Maintenance of Road: Concrete Reblocking: 2.5250 Lane Km P 12,390,495.050/ Lane Km P 24.6 M/Km	P 31,286,000 P 40 M/Km	
			CW2- Preventive Maintenance of Road: Asphalt Overlay with correction: 0.738 Lane Km P 20,018,970.190/ Lane Km P 40 M/Km	P 14,774,000 P 40 M/Km	
EAO		P 940,000	EAO		P 940,000
Total:		P 47,000,000	Total:		P 47,000,000
Justifications: 1. Reduce of station limits due to some overlapping from GAA FY 2022 Projects, furthermore a scope of work (Asphalt Overlay) was added to sustain the deleted targets and significantly extending the service life of a road. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design Plans (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, and Location (GIS) Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07488

2.6 ACC/BCL/AVM/RRB