

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## **CENTRAL OFFICE**

Manila

FOR

MANUEL M. BONOAN

Secretary

This Department

This has reference to the herein Memorandum dated February 9, 2023 of **DPWH Region VIII Director EDGAR B. TABACON**, **CESO IV**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO**, **District Engineer**, **Leyte 4**<sup>th</sup> **District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:

| As per GAA/Original   |                      |                    | As Modified  |                        |                              |
|---|----------------------|--------------------|--|------------------------|------------------------------|
|   |                      | Project D          | escription   |                        |                              |
| UACS No. 310101101<br>Project ID: P007057                                   |                      | ij                 |  |                        |                              |
| OO1: Ensure Safe and Reliable National Road System                          |                      |                    | OO1: Ensure Safe and Reliable National Road System                                 |                        |                              |
| Asset Preservation – Preventive Maintenance Primary Roads                   |                      |                    | Asset Preservation - Preventive Maintenance Primary<br>Roads                       |                        |                              |
| Palo-Carigara-Ormoc Rd - K0984+060 - K0984+875,<br>K0990+000 - K0990+416    |                      |                    | Palo-Carigara-Ormoc Road –<br>K0984+060 – K0984+875, K0990+000 – K0990+ <b>089</b> |                        |                              |
| Physical Target   | Unit Cost<br>(P'000) | Allocation (P'000) | Physical Target  | Unit Cost<br>(P'000)   | Estimated<br>Cost<br>(P'000) |
| CW1- Preventive<br>Maintenance of Road:<br>Asphalt Overlay 4.924<br>Lane Km | 8,921.10/<br>Lane Km | 43,927.52          | CW1- Preventive<br>Maintenance of Road:<br>Asphalt Overlay <b>3.616</b><br>Lane Km | 12,148.10<br>/ Lane Km | n/k ,                        |
| EAO   |                      | 896.48             | EAO  |                        | 896.48                       |
|   | Total:               | 44,824.00          |  | Total:                 | 44,824.00                    |

## JUSTIFICATIONS:

- Request for modification due to insufficient allocation to cover the length of the project since there is an
  increase of construction materials and equipment rentals. Consequently, the station limits are changed to
  prioritize the sections that needs asphalt overlay.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certification for the Reasonableness of Cost Estimates.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

V

Department of Public Works and Highways Office of the Secretary

Office of the Secretary

WIN3F06935

AV-CO-202303-01452

MANUE

Secretary