

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila


MEMORANDUM

TO : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

This has reference to the herein Memorandum dated February 9, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification of ARNALDO R. BONIFACIO, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101398000 Project ID: P00705729VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Secondary Roads			Asset Preservation – Preventive Maintenance – Secondary Roads		
Dayhagan-Salvacion-Coob-Libertad Rd – K1007+520 – K1008+416			Dayhagan-Salvacion-Coob-Libertad Road, K1007+520 – K1008+329		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 3.614 Lane Km	8,921.15/ Lane Km	32,241.02	CW1- Preventive Maintenance of Road: Asphalt Overlay 3.300 Lane Km	9,770.01/ Lane Km	32,241.02
EAO		657.98	EAO	19.4 m/k	657.98
Total:		32,899.00	Total:		32,899.00
JUSTIFICATIONS:					
<ul style="list-style-type: none">Request for modification due to insufficient allocation to cover the length of the project since there is an increase of construction materials and equipment rentals. Consequently, the station limits are changed to prioritize the sections that needs asphalt overlay.Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certification for the Reasonableness of Cost Estimates.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII