


**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This has reference to the herein Memorandum dated February 9, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO, District Engineer, Leyte 4<sup>th</sup> District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101324000 Project ID: P00705730VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Road			Asset Preservation – Preventive Maintenance – Tertiary Road		
Sto. Rosario – Villaba Rd – K1002+(-666) – K1002+633			Sto. Rosario – Villaba Road – Sta. K1002+(-666) – K1002+305		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 2.598 Lane Km	8,921.09/ Lane Km	23,177.00	CW1- Preventive Maintenance of Road: Asphalt Overlay 1.942 Lane Km	11,934.60/ Lane Km <i>23.8 m/km</i>	23,177.00
EAO		473.00	EAO		473.00
Total:		23,650.00	Total:		23,650.00
JUSTIFICATIONS:					
<ul style="list-style-type: none"><li>Request for modification due to insufficient allocation to cover the length of the project since there is an increase of construction materials and equipment rentals. Consequently, the station limits are changed to prioritize the sections that needs asphalt overlay.</li><li>Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certification for the Reasonableness of Cost Estimates.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary