



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII  
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1<sup>st</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310101100829000</b> <b>Project ID: P00705820VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Bacolod North Rd - K0037 + 000 - K0038 + 000, K0038 + 829 - K0039 + 099, K0039 + 113 - K0039 + 140, K0039 + 193 - K0039 + 207, K0039 + 665 - K0039 + 695, K0039 + 722 - K0039 + 751			Bacolod North Rd - <b>K0036 + 902</b> - K0038 + 000, K0038 + 829 - K0039 + 207, K0039 + 722 - K0039 + 751, <b>K0060 + 000 - K0061 + 000</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 5.532 lane km	8,794.90/ lane km	48,653.37	CW1- Preventive Maintenance of Road: Asphalt Overlay <b>6.504</b> lane km	<b>7,480.53/</b> lane km <i>₱14.8 m/km</i>	48,653.37
EAO	-	1,764.63	EAO	-	1,764.63
<b>Total:</b>		<b>50,418.00</b>	<b>Total:</b>		<b>50,418.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Change in the station limits to include additional 0.972 lane km of road sections requiring asphalt overlay resulting to the increase in physical target of CW1 from 5.532 lane km to 6.504 lane km and decrease in unit cost per lane km of CW1.</li><li>Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII