



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100830000 Project ID: P00705821VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Bacolod North Rd - K0043 + 281 - K0044 + 000, K0044 + 222 - K0044 + 231, K0045 + 260 - K0045 + 280, K0047 + 000 - K0048 + 010, K0048 + 384 - K0048 + 829, K0049 + 216 - K0049 + 366, K0050 + 616 - K0051 + 000			Bacolod North Rd - K0042 + 266 - K0044 + 000, K0044 + 222 - K0044 + 231, K0045 + 260 - K0045 + 280, K0046 + 093 - K0046 + 697 , K0048 + 384 - K0048 + 829, K0049 + 216 - K0049 + 366, K0050 + 616 - K0051 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.779 lane km	8,795.03/ lane km	86,006.59	CW1- Preventive Maintenance of Road: Asphalt Overlay: 15.716 lane km	5,472.55/ lane km <i>₱ 16.8 m/km</i>	86,006.59
EAO	-	3,119.41	EAO	-	3,119.41
Total:		89,126.00	Total:		89,126.00
Justification:					
<ul style="list-style-type: none">Change in the station limits to prioritize additional 5.937 lane km of road sections requiring asphalt overlay resulting to an increase in the physical target of CW1 from 9.779 lane km to 15.716 lane km and decrease in unit cost per lane km of CW1.Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

[Signature]
ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:
[Signature]
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:
[Signature]
ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII