



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101031000 Project ID: P00705824VS /					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Bacolod North Rd - K0055 + 000 - K0056 + 000 /			Bacolod North Rd - K0039 + 751 - K0041 + 280		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 3.864 lane km	8,931.85/ lane km	34,512.66	CW1- Preventive Maintenance of Road: Asphalt Overlay 5.256 lane km	6,566.34/ lane km <i>₱ 13.1M/m</i>	34,512.66
EAO	-	704.34	EAO	-	704.34
Total:		35,217.00	Total:		35,217.00
Justification: <i>New station limits outside the original</i> Modification is sought due to: 1. <u>Change in the station limits to include additional 1.392 lane km of road sections requiring asphalt overlay resulting to an increase in the physical target of CW1 from 3.864 lane km to 5.256 lane km and decrease in unit cost per km of CW1.</u> 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


Antonio V. Molano, Jr.
ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

Ar
AV-CD-202302-01164

ADM-0186 VI modi

RECOMMENDING APPROVAL:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F06863