



MAR 21 2023

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

VI-011
P00705826VS

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101033000 Project ID: P00705826VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Bacolod North Rd - K0060 + 000 - K0061 + 000			Bacolod North Rd - K0044 + 000 - K0044 + 222, K0044 + 231 - K0045 + 260		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 1.920 lane km	8,931.78/ lane km	17,149.02	CW1- Preventive Maintenance of Road: Asphalt Overlay 2.510 lane km	6,832.28/ lane km	17,149.02 ₱ 34 m
EAO	-	349.98	EAO	-	349.98
Total:		17,499.00	Total:		17,499.00
Justification: Modification is sought due to: 1. Change in station limits to prioritize the asphalt overlay of outer lanes in fair condition based on the official rocond result as of October 14, 2022 for homogenous pavement surface and road safety along this section. 2. Additional 0.590 lane km of road sections requiring asphalt overlay are being included resulting to an increase in the physical target of CW1 from 1.920 lane km to 2.510 lane km and decrease in unit cost per km of CW1. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

AV-531 VI

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F06925