


FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101036000 Project ID: P00705833VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program – Preventive Maintenance - Primary Roads			Asset Preservation Program – Preventive Maintenance - Primary Roads		
Bacolod North Rd - K0026 + 017 - K0027 + 000			Bacolod North Rd - K0032 + 353 – K0032 + 646, K0034 + 383 – K0035 + 370		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 3.872 Lane Km	8,931.87/ lane km	34,584.20	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 4.834 Lane Km	7,154.36/ lane km <i>φ 14.2 m/km</i>	34,584.20
EAO	-	705.80	EAO	-	705.80
Total:		35,290.00	Total:		35,290.00
Justification: Modification is sought due to: 1. Change in station limits to prioritize sections with poor-bad condition based on the official road condition result as of October 14, 2022. 2. Additional 1.253 lane km of road sections requiring asphalt overlay resulting in the increase in physical target of CW1 from 3.872 lane km to 4.834 lane km and decrease in unit cost per lane km of CW1. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map and Official Road Condition result as of October 14, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F06903