



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
MANILA

22 MAR 2023


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated 08 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101038000 Project ID: P00705839VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Bacolod South Rd – K0018+713 – K0018 + 819			Bacolod South Rd – K0018+713 – K0018 + 801		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 0.424 lane km	5,625.75/ lane km	2,385.32	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 0.352 lane km	6,776.48/ lane km	2,385.32
EAO	-	48.68	EAO	-	48.68
Total:		2,434.00	Total:		2,434.00
Justification:					
The modification is sought due to:					
1. Adjustment in the end station limit to prioritize road sections requiring asphalt overlay resulting to the decrease in physical target from 0.424 lane km to 0.352 lane km.					
2. Attached are the following supporting documents: Certification for the Reasonableness of Cost dated February 1, 2023, Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED/DISAPPROVED:

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII