



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

Reference Number: VI-043
Project ID: P00705841VS


MEMORANDUM

FOR : **ROBERTO B. BERNARDO, CESO I**
Undersecretary for Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department


This refers to the memorandum dated 08 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101039000 Project ID: P00705841VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Bacolod South Rd – K0024 + (-879) – K0024 + 019			Bacolod South Rd – K0024 + (-879) – K0024 + (-043)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 3.592 lane km	5,625.18/ lane km	20,205.64	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 3.344 lane km	6,042.36/ lane km <i>P 12 m/km</i>	20,205.64
EAO	-	412.36	EAO	-	412.36
Total:		20,618.00	Total:		20,618.00
Justification:					
The modification is sought due to:					
1. Adjustment in the end station limit to prioritize road sections requiring asphalt overlay resulting to the decrease in physical target from 3.592 lane km to 3.344 lane km.					
2. Attached are the following supporting documents: Certification for the Reasonableness of Cost dated February 1, 2023, Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

2.6 ACC/BCL/AVM/RRB