



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND  
CENTRAL OFFICE  
Manila

Reference Number:	VI-068
Project ID:	P00705855VS

22 MAR 2023  
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer **NONIE A. VIYAR**, Capiz 1<sup>st</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310105100923000</b> <b>Project ID: P00705855VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0122 + 240 - K0122 + 718			Iloilo East Coast-Capiz Rd - K0122 + 240 - K0122 + 718, <b>K0123 + 015 - K0123 + 786, K0146 + 313 - K0146 + 813</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Rehabilitation of Paved Road: 1.912 lane Km	15,518.98 / lane Km	29,666.56	CW1 - Rehabilitation of Paved Road: <b>3.498</b> lane Km	<b>8,481.01</b> / lane Km <i>φ 16.8 m/km</i>	29,666.56
EAO	-	605.44	EAO	-	605.44
<b>Total:</b>		<b>30,272.00</b>	<b>Total:</b>		<b>30,272.00</b>
<b>Justification:</b> The modification is sought due to: 1. Change in station limits to include the rehabilitation of additional 1.596 lane km of deteriorated road sections resulting to an increase in physical target of CW1 from 1.912 lane km to 3.498 lane km and decrease in unit cost per lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED/DISAPPROVED:

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII