



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
CENTRAL OFFICE
Manila

Reference Number:	VI-058
Project ID:	P00705858VS


MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer **NONIE A. VIYAR**, Capiz 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100969000 Project ID: P00705858VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Roxas City Bdry-Panitan-Bailan Rd - K0116 + 134 - K0116 + 172, K0116 + 262 - K0116 + 607			Roxas City Bdry-Panitan-Bailan Rd - K0116 + 134 - K0116 + 166, K0116 + 262 - K0116 + 607, K0121 + 611 - K0122 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Rehabilitation of Paved Road: 0.766 lane km	15,537.99 / lane km	11,902.10	CW1 - Rehabilitation of Paved Road: 1.548 lane km	7,688.70 / lane km	11,902.10
EAO	-	242.90	EAO	-	242.90
Total:		12,145.00	Total:		12,145.00
Justification:					
The modification is sought due to:					
1. Change in station limits to include rehabilitation of additional 0.782 lane km of deteriorated road sections resulting to an increase in physical target of CW1 from 0.766 lane km to 1.548 lane km and decrease in unit cost per lane km.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII