



22 MAR 2023

MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated 10 February 2023 of **DPWH Region NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer RANDOLFO A. MELOSANTOS, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100972000 Project ID: P00705864VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Guimbal-Igbaras-Tubungan-Leon Rd - K0040 + 346 - K0040 + 523, K0042 + 374 - K0042 + 578			Guimbal-Igbaras-Tubungan-Leon Rd – K0040 + 346 - K0040 + 523, K0042 + 097 - K0042 + 354 , K0042 + 374 - K0042 + 578		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation of Paved Road: 0.762 lane Km	15,508.95 / lane Km	11,817.82	CW1 - Reconstruction to Concrete Pavement: 1.276 lane Km	9,261.61/ lane Km <i>P18.4 m/Km</i>	11,817.82
EAO	-	241.18	EAO	-	241.18
Total:		12,059.00	Total:		12,059.00
Justification: Modification is sought due to: 1. Change in station limits to include the reconstruction of additional 0.514 lane km of deteriorated road sections resulting to an increase in physical target of CW1 from 0.762 lane km to 1.276 lane km and decrease in unit cost per lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII