



22 MAR 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 10 February 2023 of **DPWH Region NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer **RANDOLFO A. MELOSANTOS**, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100973000 Project ID: P00705865VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Miagao-Igbaras Rd - K0039 + 210.40 - K0040 + 244			Miagao-Igbaras Rd – K0037 + 605 - K0038 + 025, K0039 + 210 - K0040 + 244, K0040 + 648 - K0040 + 981		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation of Paved Road: 2.071 lane Km	15,538.99/ lane Km	32,181.24	CW1 - Reconstruction to Concrete Pavement: 3.572 lane Km	9,009.31 / lane Km	32,181.24
EAO	-	656.76	EAO	-	656.76
Total:		32,838.00	Total:		32,838.00
Justification: Modification is sought due to: 1. Change in station limits to include the reconstruction of additional 1.501 lane km of deteriorated road sections resulting to an increase in physical target of CW1 from 2.0712 lane km to 3.572 lane km and decrease in unit cost per lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII