



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This has reference to the herein memorandum dated 24 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **MA. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

| As per GAA/Original   |                           |                    | As Modified   |   |                    |
|---|---------------------------|--------------------|---|---|--------------------|
| Project Description   |                           |                    |   |   |                    |
| <b>UACS No. 310105100958000</b><br><b>Project ID: P00705903VS</b><br><br>ORGANIZATIONAL OUTCOME 1: Ensure safe and Reliable National Road System<br><br>Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads<br><br>Borongan-Guiuan Rd - K0998 + 000 - K0998 + 235   |                           |                    | <br><br>ORGANIZATIONAL OUTCOME 1: Ensure safe and Reliable National Road System<br><br>Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads<br><br>Borongan-Guiuan Rd <b>K0984+445 – K0984+567</b> |   |                    |
| Physical Target   | Unit Cost                 | Physical Target    | Unit Cost   | Physical Target                               | Unit Cost          |
| CW1- Rehabilitation of Paved Road; 0.47 Lane Km   | P 6,255,319.149 / Lane Km | P 2,940,000        | CW1- Rehabilitation of Paved Road; 0.2440 Lane Km   | P 12,049,180.328 / Lane Km<br><i>p24 m/km</i> | P 2,940,000        |
| EAO   | -                         | P 60,000           | -   | EAO   | P 60,000           |
| <b>Total:</b>   |                           | <b>P 3,000,000</b> | <b>Total:</b>   |   | <b>P 3,000,000</b> |
| <b>Justifications:</b><br>1. The modification is requested due to change in location to avoid overlapping of projects funded under FY 2022 GAA (Modified) Borongan-Guiuan Rd – K0951+000 – K0953+000, K0997+057 – K0998+230. Change in location is also necessary in order to address the needs of Rehabilitation of Damaged Paved Road in this area. Thus, there is a decrease in physical target and subsequently increase in unit cost in this project.<br>2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design Plans (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, and Location (GIS) Map. |                           |                    |   |   |                    |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F07257

*Avm -901 VIII*