



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

24 MAR 2023
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

This has reference to the herein memorandum dated 7 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310105100963000 Project ID: P00705914VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Catarman-Calbayog Rd - K0744 + (-154) - K0744 + (-080)			Catarman-Calbayog Rd - K0744 + (-154) - K0744 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation Paved Road: 0.296 Lane Km	₱ 22,139,391.89/ Lane Km	₱ 6,553,260	CW1 - Rehabilitation Paved Road: 0.616 Lane Km	₱ 10,638,409.09/ Lane Km	₱ 6,553,260
EAO		₱ 133,740	EAO	₱ 21.2 m/km	₱ 133,740
Total:		₱ 6,687,000	Total:		₱ 6,687,000
Justification:					
<ul style="list-style-type: none">Change in station limits to include section that needs rehabilitation of road to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public, resulting to an increase in physical target from 0.296 Lane Km and consequently decrease in unit cost.Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design Plans (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, and Location (GIS) Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII