



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
CENTRAL OFFICE
Manila

Reference Number:	VI-037
Project ID:	P00705952VS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100556000 Project ID: P00705952VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Bacolod North Rd - K0022 + 000 - K0022 + 451			Bacolod North Rd - K0018 + 099 - K0018 + 164, K0022 + 000 - K0022 + 451, K0022 + 520 - K0023 + 080		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Reconstruction to Concrete Pavement: 1.804 Lane Km	15,537.67/ lane km	28,029.96	CW1 – Reconstruction to Concrete Pavement: 3.170 Lane Km	8,842.26/ lane km <i>917.6 m/km</i>	28,029.96
EAO	-	572.04	EAO	-	572.04
Total:		28,602.00	Total:		28,602.00 ✓
Justification:					
Modification is sought due to:					
1. Change in station limits to include the reconstruction of additional 1.366 lane km of deteriorated road sections resulting to an increase in physical target of CW1 from 1.804 lane km to 3.170 lane km and decrease in unit cost per lane km of CW1.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII