



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND  
CENTRAL OFFICE  
Manila

Reference Number:	VI-036
Project ID:	P00705953VS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII  
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1<sup>st</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100557000</b> <b>Project ID: P00705953VS</b>					
OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads  Bacolod North Rd - K0007 + (-129) - K0007 + 000, K0007 + 937 - K0008 + 224			OO1: Ensure Safe and Reliable National Road System  Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads  Bacolod North Rd - K0007 + (-129) - K0007 + 000, K0007 + 937 - K0008 + 224, <b>K0007 + 542 – K0007 + 937</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Reconstruction to Concrete Pavement: 1.460 Lane Km	14,855.73/ lane km	21,689.36	CW1 – Reconstruction to Concrete Pavement: <b>2.610</b> Lane Km	<b>8,310.10/</b> lane km	21,689.36
EAO	-	442.64	EAO	-	442.64
<b>Total:</b>		<b>22,132.00</b>	<b>Total:</b>		<b>22,132.00</b>
<b>Justification:</b> Modification is sought due to: 1. Change in station limits to include the reconstruction of additional 1.150 lane km of deteriorated road sections resulting in an increase in physical target of CW1 from 1.460 lane km to 2.610 lane km and decrease in unit cost per lane km of CW1. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Regions ~~III, IV-A, IV-B, V, VI, VII~~ and VIII

**RECOMMENDING APPROVAL:**  
  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**  
  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII