



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

Reference Number:	VI-046
Project ID:	P00705956VS

MEMORANDUM

FOR : **ROBERTO B. BERNARDO, CESO I**
Undersecretary for Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 08 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100558000 Project ID: P00705956VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Bacolod South Rd - K0044 + 020 - K0044 + 538			 OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Bacolod South Rd - K0042 + 406 - K0043 + 334, K0043 + 967 - K0044 + 304, K0044 + 393 - K0044 + 482		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Rehabilitation of Paved Road: 2.072 lane km	16,019.12/ lane km	33,191.62	CW1 - Reconstruction to Concrete Pavement: 3.56 lane km	9,323.49/ lane km <i>P18.6 m/km</i>	33,191.62
EAO	-	677.38	EAO	-	677.38
Total:		33,869.00	Total:		33,869.00
Justification: The modification is sought due to: 1. Change in station limits to include the reconstruction of additional 1.488 lane km of deteriorated road sections resulting to an increase in physical target from 2.072 lane km to 3.56 lane km and decrease in unit cost per lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, PH.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII