

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CENTRAL OFFICE **MANILA**

FOR

ROBERTO R. BERNARDO, CESO I

**Undersecretary for Operations** 

in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This Department

This refers to the memorandum dated 08 February 2023 of DPWH Region VI Director NERIE D. BUENO. CESO III, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
		Project Do	escription		
UACS No. 310106100850000  Project ID: P00705958VS					
OO1: Ensure Safe System	and Reliable I	National Road	OO1: Ensure Safe System	and Reliable	National Road
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Bago – Mambucal Rd – K0052+164 – K0054+779			Bago – Mambucal Rd – K0052+ <b>128</b> – K0054+ <b>727</b>		
<b>Physical Target</b>	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1 - Rehabilitation of Paved Road: 5.232 lane km	15,773.65 / lane km	82,527.765	CW1 - Reconstruction to Concrete Pavement: 5.202 lane km	15,864.62/ lane km	82,527.765 m/h
EAO	-	2,993.235	EAO	-	2,993.235
Total: 85,521.0		85,521.00		Total:	85,521.00

## Justification:

The modification is sought due to:

- 1. Adjustment in the station limits to prioritize deteriorated road sections requiring asphalt overlay resulting to a change in physical target from 5.232 lane km to 5.202 lane km and decrease in unit cost per lane km.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:** 

ALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO REBERNARDO, CESO I **Undersecretary for Regional Operations** in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

44-00-202302-01247