



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

Reference Number: VI-045
Project ID: P00705959VS

MEMORANDUM

FOR : ROBERTO B. BERNARDO, CESO I
Undersecretary for Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 08 February 2023 of DPWH Region VI Director NERIE D. BUENO, CESO III, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100976000 Project ID: P00705959VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Sum-ag-Abuanan Rd - K0011 + 612 - K0011 + 625, K0012 + 380 - K0012 + 406			Sum-ag Abuanan Rd - K0011 + 200 - K0011 + 371.50		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Rehabilitation of Paved Road: 0.143 lane km	16,015.80 / lane km	2,290.26	CW1 - Reconstruction to Concrete Pavement: 0.279 lane km	8,208.82/ lane km P 16.4 m/km	2,290.26
EAO	-	46.74	EAO	-	46.74
Total:		2,337.00	Total:		2,337.00 ✓

Justification:

The modification is sought due to:

1. Change in station limits to include the reconstruction of additional 0.136 lane km of deteriorated road sections resulting to an increase in physical target from 0.143 lane km to 0.279 lane km and decrease in unit cost per lane km.
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

2.6 ACC/BCL/AVM/RRB

Avn-0227 VI mod

AV-CD-202702-01252