



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA


22 MAR 2023
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department


This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer OSCAR U. DELA CRUZ, DPA, Negros Occidental Sub-District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100478000 Project ID: P00705961VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Bacolod North Rd - K0102 + 487 - K0103 + 556			Bacolod North Rd - K0101 + 514 – K0104 + 321		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Rehabilitation of Paved Road: 4.256 Lane Km	15,766.504/ lane km	67,102.240	CW1 – Reconstruction to Concrete Pavement: 5.612 Lane Km	11,956.921/ lane km	67,102.240
EAO	-	2,433.760	EAO	-	2,433.760
Total:		69,536.00	Total:		69,536.00
Justification:					
Modification is sought due to:					
1. Change in station limits to include the reconstruction of additional 1.356 lane km of deteriorated road sections resulting to an increase in physical target of CW1 from 4.256 lane km to 5.612 lane km and decrease in unit cost per lane km of CW1.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, and GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII