



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 3 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer RANDOLFO A. MELOSANTOS, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101386000 Project ID: P00705993VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads		
Iloilo-Antique Rd - K0061 + 750 - K0061 + 900			Iloilo-Antique Rd – K0064 + 806 - K0064 + 942, K0069 + 220 - K0069 + 340, K0070 + 381 -K0070 + 450		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 4,444.44 sq.m.	17.37/ sq.m.	77,200.00	CW1- Construction of Road Slope Protection Structure: 13,000 sq.m.	5.78/ sq.m.	75,200.00
-	-	-	ROW Acquisition: 14,000 sq.m.	0.142/ sq.m.	2,000.00
EAO	-	2,800.00	EAO	-	2,800.00
Total:		80,000.00	Total:		80,000.00
Justification: Modification is sought due to: 1. Change in station limits to prioritize landslide prone road sections brought about by Typhoon Paeng resulting to the increase in physical target of CW1 from 4,444.44 sq.m. to 13,000 sq.m and decrease in unit cost per sq.m. 2. ROW Component was already identified for payment of affected properties and structures. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:
ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII